
Software Enginnering Lab-2


Name – Anirudha Alagawadi

SRN – PES2UG24CS067


Section – 5B

1. Jira backlog with Epics and User Stories.






2. Story point assignments.




3. Sprint board (Active Sprint view).




4. Burndown Chart.

Sprint 1



Sprint 2



5. Reflection question

1. Did your estimations reflect the actual effort?

Answer - For the most part, yes. The smaller stories (1–2 points) moved through faster than the larger ones (4–5 points), which lined up with what I expected. If anything, I'd tighten up my estimates a bit next time since some tasks felt slightly quicker than the points suggested

2. **Was your backlog well-prioritized?**

Answer - Yes, the backlog was ordered by Epic in the logical sequence: Requirements first, then the UML diagram, then the use-case flow and submission. This made sense since each stage depends on the previous one being done.

3. How did your simulated sprint align with your plan?

Answer - Sprint 1 went smoothly, both planned stories were completed as expected. Sprint 2 is still in progress, with one story done and the other actively being worked on, which matches how I planned to spread the work out.

4. **What insights did the burndown chart give about your team's capacity**

Answer - he burndown chart showed steady progress rather than everything being completed at the last minute, which suggests the workload was reasonably paced. It also helped visualize how much work was left at a glance, which would be useful for adjusting scope in future sprints.